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Agency Number: 310 Agency: Department of Corrections 

Project Number:  06-2-070    

Institution:  Clallam Bay Corrections Center (CBCC) 

Project Title:  INSTALL CLOSE-CUSTODY SLIDER DOORS 

Bill Reference(s): Laws of 2005, Chapter 488, Section 267   

 Laws of 2007, Chapter 520, Section 2057 

 Laws of 2009, Chapter 497, Section 2047 

Contact: Kent Nugen, Chief of Capital Programs, (360) 725-8353, kdnugen@doc1.wa.gov 

 

 

Project Description: This project installs slider cell doors in close security Housing Units A, B, 

C, and D at the Clallam Bay Corrections Center. The work is proposed in three phases; Phase I 

involves power improvements including a third generator, controls for parallel generator opera-

tion, new switchgear, and main transformers. Phases II and III involve new telecom/security 

rooms, the removal of existing doors and door frames, installation of new slider doors, installa-

tion of close-circuit camera systems, electrical and conduit work for the door control system. The 

work also includes shower repairs, sprinkler system improvements, and control booth pass 

drawer replacement. 

 

Square feet:  N/A 

 

Scope Changes:  Olympic Air Pollution Control Authority is requiring additional air filters be 

installed to meet latest air quality standards.  

 

Project Total Cost:   

Phase Biennium Appropriation Amount 

Pre-Design 05-07  H 22  $          97,666 

Design (Phase I) 07-09  H22R $        226,581 

Design (Phase I) 09-11 H22R $          88,281  

Design (Phase I) 09-11  J01  $        621,887 

Design (Phase II) 11-13  $        901,708 

Design (Phase III) 13-15  $        504,178 

Construction (Phase I) 09-11 H22R $        169,093 

Construction (Phase I) 09-11 J01 $     1,271,539    

Construction (Phase II) 11-13  $   11,444,993   

Construction (Phase III) 13-15   $     2,759,438 

Other 05-07  H22 $          25,000            

Other    07-09   H22R $          26,750           

Other 09-11 H22R        $       116,626 

Other                  09-11 J01  $        266,574 

Other 11-13  $     1,431,299 

Other 13-15  $        725,384 

Total    $   20,677,000 

MACC:  $12,540,400 
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Schedule: 

 Budget Schedule Actual/Forecast Variance (weeks) 

Pre-design Complete 11/30/05  6/30/06  30 

Start Design – Phase I 9/1/08  11/1/08  9 

Bid Date - Electrical 7/16/09  8/27/09  6 

Notice to Proceed 8/10/09 10/5/09 8 

50 Percent Complete 12/7/09   3/24/10 15 

Substantial Completion 6/1/10  9/1/10  13 

Final Acceptance Phase I 8/31/10  10/15/10  6 

Start Design–Phase II & III 6/14/10 7/1/11 49 

Bid Date - Phase II 7/15/11 4/15/12 39 

Notice to Proceed 8/15/11 5/15/12 39 

50 Percent Complete 5/16/13 3/15/13 -7 

Substantial Completion 6/1/13 11/15/13 24 

Final Acceptance 7/15/13 1/1/14 24 

Bid Date - Phase III 7/1/13 7/1/13 0 

Notice to Proceed 8/15/13 8/15/13 0 

50 Percent Complete 4/15/14 4/15/14 0 

Substantial Completion 12/15/14 12/15/14 0 

Final Acceptance 2/1/15 2/1/15 0 

 

Project Status and Discussion of Critical Path for Construction: Phase I of the electrical and 

power improvements with the contractor D&S Electric has been completed. Olympic Air Pollu-

tion Control Authority is requiring additional air filters be installed on generators to meet latest 

air quality standards.  Air-filter work to be completed in the next several months. Design work 

for Phase II and Phase III work is on hold until additional funding is available. 

 

This is the last report until future funding is identified.     

 

Contract Award History: 

A/E Agreement Amount Construction 

Contract 

(Excluding  

Sales Tax) 

Original Agreement:   $         66,500  Bid Award Amount          $      1,199,000   

Amendments       $       345,131   Change Orders $            45,919       

Pending Changes       $                   0                              Pending Changes       $                     0                      

Total         $        411,631               Total          $      1,244,919 

Current Design 

Contingency 

 

$                   0                  
Current Construction 

Contingency 

 

$            50,000       

 

Potential for Project Cost Overruns/Claims: None anticipated at this time. 

  

Discussion of Project Quality: Phase I power improvements include a third generator, controls 

for parallel generator operation, new switchgear, and main transformers to be of good quality. 
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Project Photographs:  See photograph below. 

 

New 1,000 KVA Generator and two new 1,000 KVA transformers installed by the local PUD  

Note CBCC Tower in Distance. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 


